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UP DATED:

SITE NAME: Castex System
OSC: Mike Ryan

- CERCLIS # OPAFPN086144

Verbél Approv:

17-Sep-vo

ADDRESS:

Jennings, Jefferson Davis Parish, LA
SITE ID: NPL: No

Ceiling Increase: osC Repdrt: :
OSC $50,000: : $2M Exemption:
Incident Action Plan: 10/20/97 12 Month Exempt:
siustedic
CEILINGS CEILINGNC. Thé COSTS COST DESCRI TION

ERRS $1,150,000 | 250

START $100,000

USCG Strike Team $90,000 )

EPA $60,000 (6,000

Oblg. Spent by FY9 $134,000

Cont. .
TOTAL $1,534,000 X\, 310588 $0

Start Date: 08/19/96 Site Compl. Date:

DO Start Date: 03/10/98

Delivery Order: 0016-06-630 DO Compl. Date: uo899— 77 /3 [ / ‘7 4]

Receipt of of AOR: AOR Date:

MO FY DCN PR AMOUNT DO TOTAL SITE TOTAL

$1,250,000
98 LSR026 $200,000 $200,000,

1 98 LSR035 $250,000 $250,608' ﬁSD,EbT)

2 98 LSRO038 $200,000 .$200.660° w50, BHD

3 98 LSR040 $250,000 $250.0001400, XD

4 Ext. on DO to 01/08/99

98 LSR060 $350,000 $1,250,000
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